
Mississippi	
  River	
  Sediment	
  Delivery	
  System	
  	
  
	
  Bayou	
  Dupont	
  BA-­‐39	
  
Construc<on	
  Phase	
  

•  Borrow	
  Area	
  	
  	
  
•  Dredging	
  
•  Slurry	
  Pipeline	
  
•  Containment	
  

•  Fill	
  Area	
  



Marsh	
  Crea<on	
  Area	
  
Pre-­‐Construc<on	
  

Google	
  Earth	
  image	
  7/22/2007	
  



Cu8erhead	
  Dredges	
  and	
  their	
  associated	
  
discharge	
  piping	
  must	
  allow	
  for	
  other	
  users	
  of	
  

the	
  river	
  
Ships	
  stay	
  in	
  deep	
  channels	
   Barge	
  Tows	
  can	
  go	
  almost	
  

anywhere	
  



Safety	
  concerns	
  of	
  the	
  Naviga@on	
  Industry	
  during	
  high	
  water	
  
prompted	
  reloca@on	
  of	
  the	
  borrow	
  area	
  

Original	
  Borrow	
  Area	
  adjacent	
  to	
  
channel	
  

Borrow	
  Area	
  relocated	
  400’	
  to	
  
west	
  bank	
  



Cross	
  Sec<on	
  showing	
  original	
  and	
  
relocated	
  Borrow	
  Area	
  



Dredging	
  Equipment	
  
•  CuHer-­‐head	
  Suc<on	
  

Dredge	
  
•  Power	
  Genera<on	
  Barge	
  
•  Booster	
  Pump	
  Barge	
  
•  Tugboat	
  
•  Supply	
  Barge	
  
•  Spud	
  Barge	
  
•  Survey	
  Vessel	
  
•  Anchor	
  Barge	
  
•  Skidder	
  Barge	
  
•  Derrick	
  

MRGO	
  Closure	
  

PO-­‐33	
  



DREDGE	
  
42”	
  suc<on,	
  36”discharge	
  



Dredge	
  Cu8erhead	
  and	
  Ladder	
  
This	
  100’+/-­‐	
  long	
  ladder	
  was	
  capable	
  of	
  dredging	
  in	
  

80’	
  of	
  water	
  



Dredge	
  Powerplant	
  	
  
6	
  Generators	
  total	
  18,000Hp	
  



BOOSTER	
  PUMP	
  7,200Hp	
  



Batmap	
  Record	
  of	
  CuHerhead	
  Loca<on	
  



Slurry	
  Pipeline	
  
From	
  Dredge	
  to	
  Fill	
  Area	
  

•  1,800’	
  floa<ng	
  pontoon	
  line	
  
•  5,000’	
  sub-­‐line	
  
•  Booster	
  Pump	
  

•  Railroad	
  &	
  Highway	
  Crossings	
  
•  14,000’	
  welded	
  joint	
  30”	
  pipe	
  
•  9,000’	
  flanged	
  joint	
  30”	
  pipe	
  
•  Up	
  to	
  11,000’	
  stabbed	
  30”	
  distribu<on	
  pipe	
  



Dredge	
  &	
  Floa<ng	
  Pontoon	
  Line	
  



From	
  Booster	
  Pump	
  to	
  Levee	
  



Crushed	
  Stone	
  Road	
  Crossing,	
  Foreground	
  
Railroad	
  Jack	
  &	
  Bore,	
  Background	
  



48”	
  dia.	
  Casing	
  in	
  Cofferdam	
  



30”	
  dia.	
  Slurry	
  Pipe	
  in	
  48”	
  dia.	
  Casing	
  



14,000’	
  Welded	
  joint	
  Pipe	
  



9,000’	
  Flanged	
  Joint	
  Pipe	
  



Distribu<on	
  into	
  Fill	
  Area	
  
up	
  to	
  11,000	
  feet	
  



Containment	
  

Marsh	
  Crea<on	
  Areas	
  1	
  &	
  2	
  	
  

•  25,935	
  Linear	
  Feet	
  Earthen	
  Containment	
  of	
  which	
  
3,100	
  Linear	
  Feet	
  was	
  Open	
  Water	
  Containment	
  Dike	
  

Increment	
  2	
  
•  6,241	
  Linear	
  Feet	
  Earthen	
  Containment	
  of	
  which	
  

5,500	
  Linear	
  Feet	
  was	
  Open	
  Water	
  Containment	
  Dike	
  



Building	
  Enhanced	
  Spoil	
  Bank	
  



Building	
  Earthen	
  Containment	
  Dike	
  in	
  
Open	
  Water	
  



Need	
  a	
  Bigger	
  Buggy	
  



Mul<ple	
  Distribu<on	
  Lines	
  Helped	
  Speed	
  
Filling	
  of	
  Increment	
  2	
  



Slurry	
  Pipe	
  Discharge	
  in	
  	
  
Marsh	
  Crea<on	
  Area	
  



Spreading	
  The	
  Fill	
  



Marsh	
  Crea<on	
  Area	
  2	
  being	
  Filled	
  

11/16/2009	
  



Marsh	
  Crea<on	
  Area	
  2	
  Aeer	
  Filling	
  

3/18/2010	
  



Marsh	
  Crea<on	
  Area	
  2	
  Aeer	
  Filling	
  
6/22/2010	
  



Marsh	
  Crea<on	
  Area	
  
Including	
  Increment	
  2	
  

Google	
  Earth	
  image	
  5/24/10	
  –	
  3/5/10	
  



Marsh	
  Crea@on	
  Areas	
  1	
  &	
  2	
  	
  
	
   484	
  Acres	
  	
  	
  $20,000,000	
  

	
   2,237,769	
  Paid	
  Cubic	
  Yards	
  

Increment	
  2	
  

	
   84	
  Acres	
  	
  	
  $4,000,000	
  

	
   340,471	
  Paid	
  Cubic	
  Yards	
  

Combined	
  

	
   568	
  Acres	
  	
  	
  $24,000,000	
  

	
   2,578,240	
  Paid	
  Cubic	
  Yards	
  



Dig	
  (borrow)	
  :	
  Pay	
  (fill)	
  
Total	
  Paid	
  Fill	
  –	
  2,578,240	
  Cubic	
  Yards	
  

Available	
  Borrow	
  Required	
  ?	
  	
  
Loss	
  of	
  material	
  over	
  weir,	
  seHlement,	
  excess	
  fill	
  eleva<on,	
  etc.	
  

Contractor	
  es<mated	
  dig	
  :	
  pay	
  ra<o	
  about	
  1.44	
  :	
  1	
  in	
  daily	
  reports	
  

1.44	
  x	
  2,578,240	
  CY	
  =	
  3,712,666	
  CY	
  Required	
  
Not	
  all	
  of	
  Borrow	
  Area	
  will	
  be	
  available	
  

•  High	
  River	
  
•  Obstruc<ons	
  
•  River	
  Traffic	
  

PRE-­‐CONSTRUCTION	
  SURVEY	
  
•  Hydrographic	
  –	
  verify	
  available	
  borrow	
  material	
  

•  Magnetometer	
  -­‐	
  obstruc<ons	
  



Dredging	
  Equipment	
  
CuHerhead	
  Suc<on	
  Dredge	
  
Power	
  Genera<on	
  Barge	
  
Booster	
  Pump	
  Barge	
  

Tugboat	
  
Supply	
  Barge	
  
Spud	
  Barge	
  
Survey	
  Vessel	
  
Anchor	
  Barge	
  
Skidder	
  Barge	
  

Derrick	
  

Marsh	
  Crea<on	
  
Equipment	
  
5	
  –	
  D6	
  Dozers	
  

2-­‐	
  Marsh	
  Masters	
  

2-­‐	
  Rolligons	
  
1-­‐	
  330D	
  Excavator	
  

2-­‐	
  966	
  End	
  Loader	
  

2-­‐	
  Marsh	
  Buggy	
  Excavators	
  
1-­‐	
  Airboat	
  



???	
  	
  Ques<ons	
  	
  ???	
  



New	
  Orleans	
  Region	
  projects	
  
– Shell	
  Island	
  East,	
  2013	
  
– Dedicated	
  Dredging	
  Barataria	
  Landbridge,	
  2010	
  
– Goose	
  Point,	
  2011	
  
– Miss.	
  Riv.	
  Sed.	
  Del.	
  Bayou	
  Dupont,	
  2010	
  
– Lake	
  Hermitage,	
  almost	
  complete	
  
– LDSP,	
  Bayou	
  Dupont	
  Marsh	
  and	
  Ridge,	
  beginning	
  
– Grand	
  Liard,	
  opening	
  bids	
  today	
  
– Shell	
  Island	
  West,	
  design	
  
– Bayou	
  Dupont	
  Sediment	
  Delivery	
  3,	
  design	
  
– Bayou	
  Bonfuca,	
  design	
  


